

# Enterprise Projects Portfolio — Executive Brief

Date: July 30, 2026 · Reporting period: Jan 2025 – Mar 2026

## 1. Achievements

**Record sales month closed the Apex Tower absorption gap.**

October 2025 delivered **20 units** and **\$13.5M** gross revenue—the highest monthly result in the period—driven by the 2BR Premium line (**45 units / \$29.3M** cumulative).

**Enterprise AI Ops Agent is live and paying back in cost avoidance.**

Subcontractor Risk Predictor (**AIAG-301**) is **in production** with **94.2%** accuracy; March 2026 alone flagged material over-billing patterns yielding **~\$1.2M** avoided cost (CFO-validated log).

**Smart building IoT program verified operational savings.**

HVAC AI Optimization (**IOTP-405**) is **verified**, with **28.4%** energy reduction and a peak savings month (**Nov 2025, \$1.25M** realized in utility logs).

**Foundation and campaign milestones closed on plan.**

Construction epic **APEX-101** closed at **\$1.28M** actual (ledger-aligned); CRM campaign **APEX-204** closed Oct 2025 on schedule.

## 2. Business Value & Value Realization

| Measure                               | Actual         | vs. plan / baseline                                          | Signal |
|---------------------------------------|----------------|--------------------------------------------------------------|--------|
| CRM gross revenue (95 units closed)   | <b>\$66.6M</b> | Peak month Oct 2025: <b>\$13.5M</b>                          | ●      |
| CapEx (approved ledger)               | <b>\$41.2M</b> | PRJ-001 <b>\$36.3M</b> (incl. GC retainage)                  | ●      |
| AI realized value (PRJ-002 logs)      | <b>\$4.9M</b>  | Audit headline <b>\$4.3M</b> — definitions differ            | ●      |
| IoT realized value (PRJ-003 logs)     | <b>\$2.9M</b>  | Jira target <b>\$1.85M</b> — exceeds issue snapshot          | ●      |
| AI program investment (PRJ-002 CapEx) | <b>\$2.15M</b> | Realized <b>\$4.9M</b> → <b>~128%</b> return on logged value | ●      |
| Portfolio AI + IoT value (logs)       | <b>\$7.7M</b>  | Against <b>\$4.95M</b> tech CapEx (PRJ-002 + PRJ-003)        | ●      |

Signal key: ● on/exceeds intent · ● reconcile before board metrics · ● off track (none this period).

## 3. Risk & Mitigation Summary

| Risk                                                                                         | Impact if unaddressed                 | Mitigation                                                      | Status     |
|----------------------------------------------------------------------------------------------|---------------------------------------|-----------------------------------------------------------------|------------|
| <b>Oct 2025 revenue mismatch</b> (Jira <b>\$8.95M</b> vs CRM <b>\$13.5M</b> , same 20 units) | Wrong campaign ROI and executive KPIs | Finance + CRM reconcile; fix Jira custom field mapping          | ● Elevated |
| <b>CapEx concentration</b> (single GC retainage <b>\$29.8M</b> , ~82% of PRJ-001)            | Distorted spend and margin narratives | Segment retainage (GL-5000) in dashboards; CFO recognition memo | ● Elevated |
| <b>AI value definition drift</b> (audit <b>\$4.32M</b> vs ledger <b>\$4.87M</b> )            | Credibility loss on ROI story         | Align “value created” to SAP / CFO sign-off logs only           | ● Managed  |
| <b>Reporting dimension lag</b> (Sale_Date vs Sales_Month)                                    | “Best month” disputes                 | Standardize one executive reporting field                       | ● Managed  |

## 4. Decisions Required

| #   | Decision                                                                         | Recommendation                                                                       | Owner                 | By                  | If delayed                         |
|-----|----------------------------------------------------------------------------------|--------------------------------------------------------------------------------------|-----------------------|---------------------|------------------------------------|
| D-1 | Authorize <b>single source of truth</b> dashboard (CapEx + CRM + AI logs + Jira) | <b>Approve</b> build already scoped in analytics repo; mandate reconciliation alerts | CFO + CIO             | <b>Aug 15, 2026</b> | Continued conflicting exec metrics |
| D-2 | <b>Retainage presentation</b> for PRJ-001 in external reporting                  | <b>Report separately</b> from trade CapEx until recognition confirmed                | CFO                   | <b>Aug 30, 2026</b> | Misstated project cost and ROI     |
| D-3 | <b>Scale AIAG-301</b> to enterprise procurement audit cadence                    | <b>Expand</b> from pilot to standing monthly review with SAP audit trail             | CPO + AI Program Lead | <b>Sep 1, 2026</b>  | Savings plateau after Q1 peak      |

### Document metadata

**Audience:** C-suite and VP portfolio sponsors (steering committee).

**Sources analyzed:** Jira\_CRM\_Raw\_Project\_Database.md; Enterprise\_Projects\_Transactional\_Database.xlsx (Raw\_CapEx\_Ledger, Raw\_CRM\_Units\_Sales, Raw\_AI\_Value\_Logs).

**Method:** Ledger aggregation cross-walked to Jira issue status and audit notes; formatted per customer-repo/skills/ai-program-manager/references/c-suite-executive-brief.md.